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I. Overview of RM 10.9 Removal Action Project 

CPG distributed data and a Removal Area figure that characterized the RM 10.9 
sediments. The sediment data specifically compared RM 1 0.9sediments to Tierra Phase I 
sediments. The absence of volatiles (e.g. chlorobenzene) in RM 10.9 sediments was 
questioned by NJDEP and confirmed by CPG. The source of PCBs at both RM 10.9 and 
Phase I was also questioned since it is the only component where there are similarities 
between the sites, and it was postulated that PCB's have multiple sources throughout the 
LPR watershed and the NY -NJ Harbor. It was agreed that PCB concentrations are not a 
significant concern for RM 10.9 sediments. 

CPG distributed a flow diagram for how the sediments from the RM 10.9 area are to be 
managed, highlighting the need for 4 main contracts: dredging and barge transportation, 
stabilization of dredged sediments and disposal of dredged water, landfilling of stabilized 
sediment and removed debris, and capping of underlying sediments in the RM 10.9 
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removal area. 

NJDEP stated that the in-river actions can qualify for permit equivalents whenever permits 
would normally be required because that is an area covered by federal CERCLA 
regulations, but that actual permits or permit modifications may be needed at established 
commercial facilities that may be utilized to stabilize the RM 10.9 sediments. 

II. Air Permitting Issues - Passaic River 

NJDEP noted that the lack of volatiles in the sediments and the use of standard dredge 
equipment may not trigger a need for air permits or permit equivalents. NJDEP requested 
that CPG share their calculations on Potential to Emit (PTE) for sediment COPCs and PTE 
for combustion products if any regulated equipment such as generators will be used in the 
dredging operations (CPG indicated that none are expected). NJDEP Air Permitting will 
then discuss this with NJDEP Air Enforcement staff to give CPG a final determination. 

The only air-related concern that NJDEP can foresee while dredging at RM 10.9 is odor 
management. CPG noted that the sediments that have been sampled and stored from this 
area do not exhibit any significant odors, and none are really expected since these are 
fresh water rather than marine sediments. Still CPG indicated that it is considering 
installing air monitors in the adjacent Park just to provide assurances that if any odors are 
detected, they can be identified and quantified. NJDEP thought that this step would help 
assure the community that all steps are being taken to address their safety. CPG indicated 
that air monitoring plans would be in the Community Health and Safety Plan and that 
NJDEP input will be sought to develop those plans. 

Ill. Air Permitting Issues - Stabilization Facilities 

NJDEP stated that there are two options available to the stabilization facilities identified for 
processing the RM 10.9 sediments: 

• Apply for a new perm it, or 
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• Apply for a permit modification for a new activity to be covered under their existing 
permits. 

Existing permits (with which NJDEP has 10 years of experience), are limited to the 
processing of navigation maintenance sediments dredged from New York and New Jersey 
Harbors, not for managing environmental dredge sediments such as those from from the 
Passaic River. Either option could require an 180 day review and processing period within 
NJDEP. What would help shorten that period is sharing the approach, assumptions and 
models used to calculate PTE. If those can be provided in January, NJDEP thought that 
would give them enough time to set up all approvals before the planned dredge start dates 
in June 2013. If PTE is low and below permitting thresholds (e.g. potential exposure risk is 
< 1 o-6

), then NJDEP's ability to issue or modify permits quickly will be enhanced. 

NJDEP warned against the use of extremely conservative assumptions (i.e. unrealistic 
assumptions) when air modeling. These indicate a risk that does not really exist, but then 
has to be explained. NJDEP encouraged the CPG to discuss their modeling approach with 
NJDEP while developing the permit application packages. In addition, the identification of 
emission factors and subsequent controls for every step of the stabilization process will 
also decrease NJDEP's processing time. It was noted that the absence of air emission 
controls at the Tierra UPF created concerns within NJDEP. 

NJDEP suggested that CPG and NJDEP put a schedule together for the air permitting 
process so that each would have similar expectations. 

IV. Surface Water Issues- RM 10.9 Removal Area 

CPG noted that there should be no discharge of water to the Passaic River from dredge 
operations. NJDEP indicated that would eliminate the need for permitting for surface water 

A 

V. Surface Water Issues- Stabilization Facilities 

CPG indicated that water contained in the barge will be decanted and sent to a commercial 
wastewater treatment facility, likely out-of-state. NJDEP requested that CPG ensure that 
such facilities verify that accepting this water is allowed under their existing NJPDES 
permits with an emphasis on dioxin. 

VI. Solid Waste, and Dredging and Stabilization Technology Issues 

NJDEP indicated that the commercial stabilization facilities will need to show that RM 10.9 
sediments can be processed with 8% (or 10%) Portland Cement, and the resulting material 

FOIA_07123_0001462_0003 



CPG - NJDEP Meeting 
November 29, 2012 
Page4 of6 

would require TCLP testing. CPG indicated that such testing is planned, and questioned if 
it was acceptable to use sediments currently in storage that were collected in mid-2012 
and that are sitting in drums in our storage facility, or if new sediments need to be tested. 
CPG will develop a testing plan in consultation with the stabilization facilities. 

NJDEP asked if the landfill facilities will also need tests on processed sediments. CPG 
indicated that the sediments will be disposed of at Subtitle C landfills and the facilities 
under consideration have asked for more TCLP testing of the sediments themselves, but 
did not indicate a need for additional post-stabilization testing. NJDEP suggested that in 
their experience post stabilization tests may be necessary. 

NJDEP indicated that any stabilization facility that processes both NY-NJ navigation 
maintenance and RM 10.9 sediments will need to segregated the two and then 
decontaminate their equipment once the project is completed to prevent impacts on 
"acceptable use determinations" already provided for the navigation maintenance 
sediments they will subsequently process. 

CPG indicated that debris removed from RM 10.9 area will also be disposed in the 
selected Subtitle C landfill. NJDEP confirmed that dredge materials, including debris, is 
exempt from Solid Waste Management rules. 

FOIA_07123_0001462_0004 



CPG - NJDEP Meeting 
November 29, 2012 
Page 5 of6 

VII. Capping and Soil Standards 

NJDEP indicated that where the cap meets the shore line, that residential soil standards 
should be met. CPG indicated that it can share results with NJDEP from the shore line 
sampling that occurred in the summer of 2012. 

VIII. Bathymetry 

NJDEP asked if additional bathymetry work is planned. CPG indicated that there will be a 
pre-dredge and post-dredge bathymetry survey of the removal area. 

IX. Noise and Community Impacts 

NJDEP reminded CPG to be cognizant of local noise ordinances from dredging operations, 
and to post signage to provide needed information and warnings to the community. NJDEP 
indicated that ODST would probably address some of these concerns through the AUD 
process. 

X. Ongoing NJDEP Interactions 

NJDEP requested a single hard copy of the Pre-Final Design Report when it is available. 

CPG indicated that they are preparing a Response to Comment (RTC) document covering 
all the NJDEP comments forwarded to them from EPA, and that the RTC table would be 
posted with the Pre-Final Design Report on EPA's SharePoint site. 

Air: The Air Office requested that a complete package be submitted to assist with air 
permit revisions and that for the Stabilization Facilities it include 4 components: 

1. Radius Application 

2. Site Map 
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3. Emission Calculations 

4. Equipment Process Flow Diagrams 

Tidelands: In order to determine potential ownership of the river bottom at RM 1 0.9, CPG 
should send to NJDEP (David Risilia of SRP/ODST) the lot and block number of adjacent 
properties so he can make inquiries. Dave can also provide an interface with the Tidelands 
Commission for CPG. 

Other ARARs: NJDEP indicated that they can also provide interface between CPG and 
other regulatory agencies. Specifically, David Risilia of SRP/ODST could help guide 
interactions with: 

• Fish and Wildlife Services 

• NJ Historical Preservation Office 

• National Marine Fisheries Service 

• NOAA 

CPG will manage TSCA, US Army Corps of Engineers and Coast Guard ARARs. 

SRP/ODST will be the contact for the following; 

• Waterfront Development Law and Land Use and Coastal Zone Management 

• Tidelands Act 

• New Jersey Soil Erosion and Sediment Control Act 

• Flood Hazard Area Control Act 

• Surface Water Quality - because of WQC required for dredging operations 

Flood Hazard- CPG might need to do HEC2 modeling to show the cap will not cause 
increase flooding due to the roughness of the cap. 

NJDEP welcomed open communication and direct contact with the various permitting 
leads in order to ensure the permitting process goes as smoothly as possible. NJDEP also 
indicated that permit submittals be complete and easy to review in order to ensure a timely 
review period. 
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